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* Indicates MIPR Required
Indicates Site Survey Received
Indicates Not on Wiring Contract
LAN Wiring is being done through HQ USAREUR except for Mannheim
Scheduled Date is tentative pending site readiness and arrival of computers
Reported Done by the Pilot Site
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Army School Age & Teen Project
USAREUR Site Planning

Explanation Sheet

Last modified:
2/26/96

# Days - The estimated amount of days needed at the site for proper installation/configuration of all hardware with some orientation provided
to  the lab instructor (if hired/available).

# Computers - The number of workstations that will be available for usage by project participants.  This does not reflect the server
computer which will not be available for use by a project participant.

LAN Wiring In - If the Local Area Network (LAN) wiring is in.  This wiring is 10BaseT, Category 5, 8 wire, with RJ45 connectors.  With the

exception of Mannheim, all LAN wiring is done through HQ USAREUR.  This is priority 2  for installation.

Building # - Where the computers will be installed.

Power Ordered - If the room needed a power upgrade or additional power plugs, whether a work order has been submitted to DEH.  This

is priority 1  for installation.  All equipment being ordered is 220V.

Power In -  Whether DEH has acted upon the submitted work order and if the room now has sufficient power for installation.  This is

priority 1  for installation.  If this box is not checked, you don't have sufficient power or power outlets.

LI Contract Out - If the site is currently advertising for a lab instructor with a job description/contract that has been approved.

LI Hired -  Has the site hired a lab instructor.

LSR Class A Ordered -  Whether a local support request for a voice, DSN line that is capable of reaching HQ USAREUR, 370-8172,
has been ordered through the site's DOIM.  This line is for voice support of the lab.

LSR Class A Installed - If the voice line has been installed by the DOIM.

LSR 4 Wire to Gateway Ordered -  A local support request for a 4 wire dedicated line to the DOIM's gateway.  This line will
route TCP/IP and provide for the internet connection for all the computers in the lab.  Some sites may require a leased, commercial line instead of a
military line.

LSR 4 Wire to Gateway Installed -  If the line to the gateway has been installed by the DOIM.

Scheduled Date - If the power is ready and the computers have arrived, the day installation at each site will begin & end.


